

# Vendor Change Order

Facilities telemetry rollout · Contract review copy

|                     |                                 |
|---------------------|---------------------------------|
| CHANGE ORDER        | CO-1048                         |
| EFFECTIVE DATE      | September 1, 2026               |
| PAYMENT TERM        | Net 30 calendar days            |
| CANCELLATION NOTICE | 30 calendar days                |
| LIABILITY CAP       | \$25,000                        |
| SERVICE LOCATION    | Northstar Field Lab, Building C |

## Scope

- Install twelve non-production telemetry relay units.
- Provide configuration records and a handover workshop.
- Remove temporary equipment within ten days of pilot close.

### REVIEW NOTE

This document is synthetic and exists only to demonstrate page-aligned text comparison with auditable business changes.

## Schedule A — Acceptance Criteria

- 1 All twelve relay units report a test heartbeat.
- 2 Configuration records use fictional device identifiers.
- 3 The handover workshop includes rollback procedures.
- 4 Pilot logs are deleted after the internal review.

---

Northstar Operations

---

Blue Harbor Systems