

Vendor Change Order

Facilities telemetry rollout · Contract review copy

CHANGE ORDER	CO-1048
EFFECTIVE DATE	September 1, 2026
PAYMENT TERM	Net 15 calendar days
CANCELLATION NOTICE	45 calendar days
LIABILITY CAP	\$40,000
SERVICE LOCATION	Northstar Field Lab, Building C

Scope

- Install twelve non-production telemetry relay units.
- Provide configuration records and a handover workshop.
- Remove temporary equipment within ten days of pilot close.

REVIEW NOTE

This document is synthetic and exists only to demonstrate page-aligned text comparison with auditable business changes.

Schedule A — Acceptance Criteria

- 1 All twelve relay units report a test heartbeat.
- 2 Configuration records use fictional device identifiers.
- 3 The handover workshop includes rollback procedures.
- 4 Pilot logs are deleted after the internal review.

Northstar Operations

Blue Harbor Systems